
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/02/2014

ESTIMATE SUMMARY 11:34:12

CONTID: C18070         ESTIMATE NO: 0014 PROG 2005

PCN: 18070-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76: BRIDGE OVER S. PLATTE - FBR PERCENT TIME:

PROJECT NO: FBR 0761-209                  

I-76: BRIDGE OVER S. PLATTE - FBR

NAME OF ROAD: 076A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 01/02/2014 DATE TIME STARTED 09/12/2011

7353 S. EAGLE STREET DATE LET 06/16/2011 DATE WORK BEGAN 09/12/2011

 DATE AWARDED 07/06/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/19/2011 DATE ACCEPTED

CENTENNIAL CO 80112-4223303-627-2600 DATE NOTICE TO PROCEED 09/12/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,883,181.68 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 10,508,410.15 NON-PARTICIPATING 36,413.55

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 82,626.15

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.61

CALENDAR DAYS

CALENDAR DAYS

92.42%

900,618.35

36,413.55

36,413.55

119,039.70

$

$

$

$

0.00

10,982,563.33

10,982,563.33

0.00

10,982,563.33

-75,000.00

0.00

10,907,563.33

0.00

AMOUNT DUE 10,907,563.33 119,039.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 119,039.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

281.0 TIME ALLOW: 297

ORIG TIME ALLOW: 270
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PCN: 18070-BID    ESTIMATE RUN 01/02/2014

PROJECT: FBR 0761-209                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:12

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

12,300.001.000

0.00

1.000

L S 

12,300.00000

0010 Removal of Structure 20.000

0.000

202-00001  
 

8,800.0020.000

0.00

20.000

EACH

440.00000

0015 Removal of Tree 100.000

0.000

202-00010  
 

10,000.00100.000

0.00

100.000

EACH

100.00000

0020 Removal of Pipe 758.000

0.000

202-00035  
 

7,580.00758.000

0.00

758.000

LF  

10.00000

0025 *Removal of Delineator 50.000

0.000

202-00090  
 

375.0050.000

0.00

50.000

EACH

7.50000

0030 Removal of Wall 280.000

0.000

202-00155  
 

5,040.00280.000

0.00

280.000

LF  

18.00000

0035 Removal of Sidewalk 1,043.000

0.000

202-00200  
 

5,110.701,043.000

0.00

1,043.000

SY  

4.90000

0040 *Removal of Asphalt Mat 29,673.700

0.000

202-00220  
 

77,151.6229,673.700

0.00

29,673.700

SY  

2.60000

0045 *Removal of Asphalt Mat (Planing) 27,229.800

0.000

202-00240  
 

24,506.8227,229.800

0.00

27,229.800

SY  

0.90000

0050 *Removal of Pavement Marking 24,099.800

0.000

202-00250  
 

31,329.7424,099.800

0.00

24,099.800

SF  

1.30000

0055 Removal of Pedestrian Rail 197.000

0.000

202-00420  
 

610.70197.000

0.00

197.000

LF  

3.10000



CONTID: C18070         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 18070-BID    ESTIMATE RUN 01/02/2014

PROJECT: FBR 0761-209                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:12

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 *Removal of Light Standard 6.000

0.000

202-00700  
 

2,520.006.000

0.00

6.000

EACH

420.00000

0065 *Removal of Overhead Sign Structure 3.000

0.000

202-00805  
 

11,700.003.000

0.00

3.000

EACH

3,900.00000

0070 *Removal of Ground Sign 2.000

0.000

202-00810  
 

182.002.000

0.00

2.000

EACH

91.00000

0075 *Removal of Fence 900.000

0.000

202-01000  
 

990.00900.000

0.00

900.000

LF  

1.10000

0080 *Removal of Guardrail Type 3 5,863.000

0.000

202-01130  
 

11,726.005,863.000

0.00

5,863.000

LF  

2.00000

0085 Removal of Guardrail Type 7 2,453.000

0.000

202-01170  
 

13,491.502,453.000

0.00

2,453.000

LF  

5.50000

0090 *Removal of End Anchorage 15.000

0.000

202-01300  
 

2,550.0015.000

0.00

22.000

EACH

170.00000

0092 Sawing Concrete (10 In) Removal of Concrete Pavement 5,847.000

0.000

202-05010  
 

21,341.555,847.000

0.00

5,847.000

LF  

3.65000

0095 Plug Culvert (Special) 2.000

0.000

202-04004  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0100 *Sandblasting 6,257.000

0.000

202-05150  
 

6,257.006,257.000

0.00

6,257.000

SF  

1.00000

0105 Embankment Material (Complete In Place) 50,724.000

0.000

203-00060  
 

329,706.0050,724.000

0.00

54,448.000

CY  

6.50000
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PCN: 18070-BID    ESTIMATE RUN 01/02/2014

PROJECT: FBR 0761-209                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:12

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0110 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

12.00000

0115 Blading 40.000

0.000

203-01500  
 

3,720.0040.000

0.00

120.000

HOUR

93.00000

0120 Backhoe 4.500

0.000

203-01510  
 

675.004.500

0.00

60.000

HOUR

150.00000

0125 Dozing 91.000

0.000

203-01550  
 

10,010.0091.000

0.00

110.000

HOUR

110.00000

0130 Front End Loader (Crawler) 14.000

0.000

203-01591  
 

1,960.0014.000

0.00

100.000

HOUR

140.00000

0135 *Potholing 50.000

0.000

203-01597  
 

8,500.0050.000

0.00

50.000

HOUR

170.00000

0140 *Sweeping (With Pickup Broom) 115.750

0.000

203-01622  
 

19,677.50115.750

0.00

115.750

HOUR

170.00000

0145 Structure Excavation 6,782.000

0.000

206-00000  
 

33,910.006,782.000

0.00

6,782.000

CY  

5.00000

0150 Structure Backfill (Class 1) 1,093.000

0.000

206-00100  
 

10,930.001,093.000

0.00

1,093.000

CY  

10.00000

0155 Filter Material (Class B) 7.000

0.000

206-00520  
 

294.007.000

0.00

7.000

CY  

42.00000

0160 Topsoil 2,360.000

0.000

207-00205  
 

23,600.002,360.000

0.00

2,360.000

CY  

10.00000
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PCN: 18070-BID    ESTIMATE RUN 01/02/2014

PROJECT: FBR 0761-209                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:12

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0165 *Erosion Log (12 Inch) 1,248.000

0.000

208-00002  
 

3,744.001,248.000

0.00

2,500.000

LF  

3.00000

0170 *Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

0.000

LF  

5.00000

0175 *Silt Fence 4,590.000

0.000

208-00020  
 

4,131.004,590.000

0.00

6,000.000

LF  

0.90000

0180 Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

0.000

LF  

13.00000

0185 *Gravel Bag 25.000

0.000

208-00034  
 

62.5025.000

0.00

50.000

LF  

2.50000

0190 *Concrete Washout Structure 5.000

0.000

208-00045  
 

2,300.005.000

0.00

6.000

EACH

460.00000

0195 *Storm Drain Inlet Protection 3.000

0.000

208-00050  
 

450.003.000

0.00

7.000

EACH

150.00000

0200 *Vehicle Tracking Pad 6.000

0.000

208-00070  
 

6,600.006.000

0.00

8.000

EACH

1,100.00000

0205 Removal and Disposal of Sediment (Labor) 94.000

0.000

208-00103  
 

2,820.0094.000

0.00

94.000

HOUR

30.00000

0210 Removal and Disposal of Sediment (Equipment) 94.000

0.000

208-00105  
 

6,674.0094.000

0.00

94.000

HOUR

71.00000

0215 Erosion Control Supervisor 256.000

0.000

208-00206  
 

3,840.00256.000

0.00

300.000

DAY 

15.00000
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PCN: 18070-BID    ESTIMATE RUN 01/02/2014

PROJECT: FBR 0761-209                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:12

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0220 Temporary Berms 3,453.000

0.000

208-00300  
 

3,798.303,453.000

0.00

3,453.000

LF  

1.10000

0225 Water Control 1.000

0.000

208-00400  
 

52,300.001.000

0.00

1.000

L S 

52,300.00000

0230 *Water (Landscaping) 0.000

0.000

209-00100  
 

0.000.000

0.00

0.000

MGAL

180.00000

0235 *Time-Released Water Product 0.000

0.000

209-00200  
 

0.000.000

0.00

100.000

EACH

4.00000

0240 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

660.00000

0245 Modify Inlet 1.000

0.000

210-04020  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0250 Dewatering 1.000

0.000

211-03005  
 

15,400.001.000

0.00

1.000

L S 

15,400.00000

0255 *Seeding (Native) 9.392

0.000

212-00006  
 

4,602.089.392

0.00

13.000

ACRE

490.00000

0260 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

13.000

ACRE

290.00000

0265 *Soil Conditioning 9.392

0.000

212-00032  
 

28,176.009.392

0.00

13.000

ACRE

3,000.00000

0270 *Mulching (Weed Free) 1.500

0.000

213-00003  
 

615.001.500

0.00

13.000

ACRE

410.00000
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PCN: 18070-BID    ESTIMATE RUN 01/02/2014

PROJECT: FBR 0761-209                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:12

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0275 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

6.000

ACRE

3,600.00000

0280 *Mulch Tackifier 450.000

0.000

213-00061  
 

945.00450.000

0.00

2,585.000

LB  

2.10000

0285 *Soil Binder 21.200

0.000

213-00100  
 

19,292.0021.200

0.00

21.200

ACRE

910.00000

0290 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

3,300.00000

0295 *Deciduous Tree (2 Inch Caliper) 25.000

0.000

214-00220  
 

8,250.0025.000

0.00

25.000

EACH

330.00000

0296 Soil Retent Blanket (BioD S/C) Soil Retention Blanket 39,565.000

0.000

216-00042  
 

80,712.6039,565.000

0.00

39,565.000

SY  

2.04000

0300 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

190.00000

0305 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

5.000

HOUR

55.00000

0310 Aggregate Base Course (Class 6) 10,284.000

0.000

304-06007  
 

246,816.0010,284.000

0.00

10,284.000

CY  

24.00000

0315 *Hot Mix Asphalt (Patching) (Asphalt) 971.350

0.000

403-00720  
 

155,416.00971.350

0.00

971.350

TON 

160.00000

0320 *Emergency Pothole Repair 56.520

0.000

403-00800  
 

29,390.4056.520

0.00

56.520

TON 

520.00000



CONTID: C18070         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 18070-BID    ESTIMATE RUN 01/02/2014

PROJECT: FBR 0761-209                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:12

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0325 *Stone Matrix Asphalt (Fibers)(Asphalt) 827.220

0.000

403-09221  
 

72,795.36827.220

0.00

827.220

TON 

88.00000

0330 *Hot Mix Asphalt (Grading S) (100) (PG 64-28) 2,104.260

0.000

403-33851  
 

132,568.382,104.260

0.00

2,104.260

TON 

63.00000

0335 *Hot Mix Asphalt (Grading S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000.000

0.00

218.000

TON 

63.00000

0340 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 1,317.500

0.000

403-34851  
 

86,955.001,317.500

0.00

1,317.500

TON 

66.00000

0345 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 2,442.730

0.000

403-34871  
 

161,220.182,442.730

0.00

2,442.730

TON 

66.00000

0350 *Concrete Pavement (13-1/2 Inch) 28,381.600

0.000

412-01350  
 

1,390,698.4028,381.600

0.00

28,381.600

SY  

49.00000

0350 MATERIAL ALLOWANCE Conc. Pvmt (13 1/2 in) 0.000

0.000

0.000.000

0.00SY  

49.00000

0350 MATERIAL ALLOWANCE RE Steel 0.000

0.000

0.000.000

0.00SY  

4.57352

0355 *Concrete Pavement (13-1/2 In) (Fast Track) 2,239.400

0.000

412-01352  
 

147,800.402,239.400

0.00

3,058.000

SY  

66.00000

0355 MATERIAL ALLOWANCE RE Steel FT 0.000

0.000

0.000.000

0.00SY  

5.58000

0360 Geotextile (Erosion Control) (Class 1) 3,846.600

0.000

420-00102  
 

9,231.843,846.600

0.00

3,846.600

SY  

2.40000
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PCN: 18070-BID    ESTIMATE RUN 01/02/2014

PROJECT: FBR 0761-209                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:12

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0365 Geotextile (Drainage) (Class 1) 296.000

0.000

420-00112  
 

976.80296.000

0.00

296.000

SY  

3.30000

0370 Geotextile (Drainage) (Class 2) 13.000

0.000

420-00113  
 

117.0013.000

0.00

13.000

SY  

9.00000

0375 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

0.000

SY  

1.60000

0380 Media Filter Drain (MFD) mix (Type 1) 425.000

0.000

420-00400  
 

39,950.00425.000

0.00

425.000

CY  

94.00000

0385 *Drilled Caisson (48 Inch) 43.000

0.000

503-00048  
 

15,480.0043.000

0.00

43.000

LF  

360.00000

0390 Riprap (12 Inch) 1,356.000

0.000

506-00212  
 

61,020.001,356.000

0.00

1,356.000

CY  

45.00000

0395 Riprap (24 Inch) 2,460.000

0.000

506-00224  
 

100,860.002,460.000

0.00

2,460.000

CY  

41.00000

0400 Concrete Slope and Ditch Paving (Reinforced) (Colored) 20.000

0.000

507-00105  
 

6,200.0020.000

0.00

20.000

CY  

310.00000

0405 Pedestrian Railing (Steel) 237.000

0.000

514-00200  
 

28,440.00237.000

0.00

237.000

LF  

120.00000

0406 Ped Railing (Steel) (Spec) Extra Ped Rail 0.000

0.000

514-00201  
 

0.000.000

0.00

0.000

LF  

205.00000

0410 Concrete Class D (Wall) 892.000

0.000

601-03050  
 

249,760.00892.000

0.00

892.000

CY  

280.00000
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PCN: 18070-BID    ESTIMATE RUN 01/02/2014

PROJECT: FBR 0761-209                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:12

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0415 *Reinforcing Steel 31,415.000

0.000

602-00000  
 

21,362.2031,415.000

0.00

75,030.000

LB  

0.68000

0420 *Reinforcing Steel (Epoxy Coated) 94,051.000

0.000

602-00020  
 

75,240.8094,051.000

0.00

94,051.000

LB  

0.80000

0425 24 Inch Reinforced Concrete Pipe (Complete In Place) 19.500

0.000

603-01245  
 

6,240.0019.500

0.00

20.000

LF  

320.00000

0430 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

1,580.002.000

0.00

2.000

EACH

790.00000

0435 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

2,300.001.000

0.00

1.000

EACH

2,300.00000

0440 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

2,700.001.000

0.00

1.000

EACH

2,700.00000

0445 Inlet Type C (Special) 2.000

0.000

604-00350  
 

12,400.002.000

0.00

2.000

EACH

6,200.00000

0450 Vane Grate Inlet (5 Foot) 2.000

0.000

604-25005  
 

5,200.002.000

0.00

2.000

EACH

2,600.00000

0455 Vane Grate Inlet (10 Foot) 2.000

0.000

604-25010  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0460 Vane Grate Inlet (Double) (10 Foot) 2.000

0.000

604-26010  
 

7,600.002.000

0.00

2.000

EACH

3,800.00000

0465 Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000
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PCN: 18070-BID    ESTIMATE RUN 01/02/2014

PROJECT: FBR 0761-209                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:12

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0470 Manhole Special (15 Foot) 2.000

0.000

604-39015  
 

17,000.002.000

0.00

2.000

EACH

8,500.00000

0475 Subsurface Drain Outlet 234.000

0.000

605-84000  
 

10,530.00234.000

0.00

234.000

LF  

45.00000

0480 *Guardrail Type 3 (6-3 Post Spacing) 6,149.750

0.000

606-00301  
 

79,946.756,149.750

0.00

6,149.750

LF  

13.00000

0485 *Guardrail Type 7 (Style CA) 3,256.000

0.000

606-00710  
 

97,680.003,256.000

0.00

3,256.000

LF  

30.00000

0490 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

670.001.000

0.00

2.000

EACH

670.00000

0495 *Transition Type 3G 3.000

0.000

606-01370  
 

3,000.003.000

0.00

3.000

EACH

1,000.00000

0500 *Transition Type 3H 5.000

0.000

606-01380  
 

3,300.005.000

0.00

5.000

EACH

660.00000

0505 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0510 *Fence (Plastic) 2,345.000

0.000

607-11525  
 

5,628.002,345.000

0.00

2,560.000

LF  

2.40000

0515 *Fence Chain Link (Special) (60 Inch) 916.000

0.000

607-53161  
 

22,900.00916.000

0.00

916.000

LF  

25.00000

0520 *Fence Chain Link (72 Inch) 594.000

0.000

607-53172  
 

14,850.00594.000

0.00

605.000

LF  

25.00000
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PCN: 18070-BID    ESTIMATE RUN 01/02/2014

PROJECT: FBR 0761-209                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:12

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0525 *12 Foot Gate Single (Chain Link) 1.000

0.000

607-60212  
 

510.001.000

0.00

1.000

EACH

510.00000

0530 *Concrete Sidewalk (6 Inch) 296.000

0.000

608-00006  
 

13,912.00296.000

0.00

647.000

SY  

47.00000

0535 *Concrete Sidewalk (Colored) 396.000

0.000

608-00350  
 

20,196.00396.000

0.00

396.000

SY  

51.00000

0540 *Gutter Type 2 (2 Foot) 405.000

0.000

609-24002  
 

6,885.00405.000

0.00

405.000

LF  

17.00000

0545 Curb Type 6 (Section M) 1,475.000

0.000

609-60011  
 

14,012.501,475.000

0.00

1,475.000

LF  

9.50000

0550 *Delineator (Type I) 8.000

0.000

612-00001  
 

136.008.000

0.00

8.000

EACH

17.00000

0555 *Delineator (Type II) 29.000

0.000

612-00002  
 

522.0029.000

0.00

29.000

EACH

18.00000

0560 *Delineator (Type III) 6.000

0.000

612-00003  
 

120.006.000

0.00

6.000

EACH

20.00000

0565 *Reflector (Median Barrier) 22.000

0.000

612-00060  
 

352.0022.000

0.00

22.000

EACH

16.00000

0570 *Location Marker (Fiber Optic)(Dome) 12.000

0.000

612-00260  
 

564.0012.000

0.00

12.000

EACH

47.00000

0575 *1 Inch Electrical Conduit 220.000

0.000

613-00100  
 

3,300.00220.000

0.00

220.000

LF  

15.00000
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PCN: 18070-BID    ESTIMATE RUN 01/02/2014

PROJECT: FBR 0761-209                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:12

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0580 *2 Inch Electrical Conduit (Bored) 1,500.000

0.000

613-00206  
 

10,500.001,500.000

0.00

1,500.000

LF  

7.00000

0585 *2 Inch Electrical Conduit (Plastic) 7,974.000

0.000

613-01200  
 

32,693.407,974.000

0.00

7,974.000

LF  

4.10000

0590 *Pull Box (24"x36"x24") 12.000

0.000

613-07023  
 

13,200.0012.000

0.00

12.000

EACH

1,100.00000

0595 *Wiring 1.000

0.000

613-10000  
 

28,000.001.000

0.00

1.000

L S 

28,000.00000

0595 MATERIAL ALLOWANCE Wiring 0.000

0.000

0.000.000

0.00EACH

15,768.53000

0600 *Luminaire (Special) 10.000

0.000

613-16000  
 

9,900.0010.000

0.00

10.000

EACH

990.00000

0600 MATERIAL ALLOWANCE Luminaire (Spec) 0.000

0.000

0.000.000

0.00EACH

792.00000

0605 *Light Standard Metal (35 Foot) 5.000

0.000

613-34350  
 

15,500.005.000

0.00

6.000

EACH

3,100.00000

0605 MATERIAL ALLOWANCE Light Std (35 Ft) 0.000

0.000

0.000.000

0.00EACH

2,181.00000

0610 *Concrete Foundation Pad 1.000

0.000

613-40000  
 

570.001.000

0.00

1.000

EACH

570.00000

0615 *Light Standard Foundation 5.000

0.000

613-40010  
 

3,750.005.000

0.00

6.000

EACH

750.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:12

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0620 *Lighting Control Center 1.000

0.000

613-50100  
 

4,700.001.000

0.00

1.000

EACH

4,700.00000

0620 MATERIAL ALLOWANCE Lighting Ctrl Center 0.000

0.000

0.000.000

0.00EACH

3,670.00000

0625 *Luminaire High Pressure Sodium (250 Watt) 5.000

0.000

613-70250  
 

2,100.005.000

0.00

5.000

EACH

420.00000

0625 MATERIAL ALLOWANCE Lumin HPS (250) 0.000

0.000

0.000.000

0.00EACH

662.00000

0630 *Luminaire High Pressure Sodium (400 Watt) 1.000

0.000

613-70400  
 

5,200.001.000

0.00

1.000

EACH

5,200.00000

0630 MATERIAL ALLOWANCE Lumin HPS (400) 0.000

0.000

0.000.000

0.00EACH

193.35000

0635 *Sign Panel (Class II) 86.000

0.000

614-00012  
 

1,462.0086.000

0.00

86.000

SF  

17.00000

0640 *Sign Panel (Class III) 782.500

0.000

614-00013  
 

15,650.00782.500

0.00

782.500

SF  

20.00000

0640 MATERIAL ALLOWANCE Sign Panel (CL III) 0.000

0.000

0.000.000

0.00SF  

19.46000

0641 Conc Footing (Ty 7) New Class 3 sign 2.000

0.000

614-03007  
 

4,525.402.000

0.00

2.000

EACH

2,262.70000

0642 Steel Sign Post (W 10x26) New Class 3 Sign 44.000

0.000

614-01026  
 

3,434.2044.000

0.00

44.000

LF  

78.05000
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PROJECT: FBR 0761-209                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:12

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0645 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

5.000

0.000

614-01573  
 

1,950.005.000

0.00

5.000

EACH

390.00000

0650 *Butterfly Structure 1.000

0.000

614-30110  
 

29,000.001.000

0.00

1.000

EACH

29,000.00000

0650 MATERIAL ALLOWANCE Butterfly Str. 0.000

0.000

0.000.000

0.00EACH

18,400.00000

0655 *Monotube Overhead Sign Cantilever (20 Inch Diameter) 1.000

0.000

614-32000  
 

28,300.001.000

0.00

1.000

EACH

28,300.00000

0655 MATERIAL ALLOWANCE Monotube 20 In. 0.000

0.000

0.000.000

0.00EACH

22,300.00000

0660 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 1.000

0.000

614-32400  
 

35,600.001.000

0.00

1.000

EACH

35,600.00000

0660 MATERIAL ALLOWANCE Monotube 24 In 0.000

0.000

0.000.000

0.00EACH

28,255.00000

0665 Impact Attenuator 1.000

0.000

614-85001  
 

21,300.001.000

0.00

1.000

EACH

21,300.00000

0670 18 Inch Drainage Pipe (Class 7) 1,321.000

0.000

624-27018  
 

63,408.001,321.000

0.00

1,321.000

LF  

48.00000

0675 24 Inch Drainage Pipe (Class 7) 45.000

0.000

624-27024  
 

3,735.0045.000

0.00

45.000

LF  

83.00000

0680 Construction Surveying 0.950

0.000

625-00000  
 

152,000.000.950

0.00

1.000

L S 

160,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:12

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0685 Construction Surveying (Hourly) 20.000

0.000

625-00001  
 

2,000.0020.000

0.00

40.000

HOUR

100.00000

0690 *Mobilization 1.000

0.000

626-00000  
 

847,792.571.000

0.00

1.000

L S 

847,792.57000

0691 Added Item (Dollar)/ Extra Mobilizations 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

6,000.00000

0695 Public Information Services 1.000

0.000

626-01000  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

0700 *Epoxy Pavement Marking 85.000

0.000

627-00005  
 

6,290.0085.000

0.00

387.000

GAL 

74.00000

0705 *Pavement Marking Paint (Low VOC Solvent Base) 457.300

0.000

627-00012  
 

16,920.10457.300

0.00

457.300

GAL 

37.00000

0710 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 3,107.000

0.000

627-02010  
 

31,070.003,107.000

0.00

3,107.000

SF  

10.00000

0715 *Flagging 3,994.500

0.000

630-00000  
 

59,917.503,994.500

0.00

3,994.500

HOUR

15.00000

0720 *Uniformed Traffic Control 611.000

0.000

630-00003  
 

47,047.00611.000

0.00

611.000

HOUR

77.00000

0725 *Traffic Control Vehicle 6.000

0.000

630-00004  
 

3,060.006.000

0.00

6.000

EACH

510.00000

0730 *Traffic Control Inspection 109.000

0.000

630-00007  
 

4,360.00109.000

0.00

118.000

DAY 

40.00000
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PROJECT: FBR 0761-209                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:12

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0735 *Traffic Control Management 216.000

0.000

630-00012  
 

32,400.00216.000

0.00

295.000

DAY 

150.00000

0740 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

220.002.000

0.00

4.000

EACH

110.00000

0745 *Flagging Station Light 2.000

0.000

630-80305  
 

960.002.000

0.00

2.000

EACH

480.00000

0750 *Barricade (Type 3 M-A) (Temporary) 8.000

0.000

630-80335  
 

880.008.000

0.00

8.000

EACH

110.00000

0751 Added Item (Lump Sum)/ Placement Of Barrier Reflectors 1.000

0.000

900-00014  
 

2,247.851.000

0.00

1.000

L S 

2,247.85000

0755 *Construction Traffic Sign (Panel Size A) 15.000

0.000

630-80341  
 

315.0015.000

0.00

18.000

EACH

21.00000

0760 *Construction Traffic Sign (Panel Size B) 67.000

0.000

630-80342  
 

1,407.0067.000

0.00

67.000

EACH

21.00000

0765 *Construction Traffic Sign (Panel Size C) 20.000

0.000

630-80343  
 

420.0020.000

0.00

20.000

EACH

21.00000

0770 *Construction Traffic Sign (Special) 97.900

0.000

630-80344  
 

1,566.4097.900

0.00

109.000

SF  

16.00000

0775 *Portable Message Sign Panel 10.000

0.000

630-80355  
 

44,000.0010.000

0.00

10.000

EACH

4,400.00000

0780 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

6.000

0.000

630-80358  
 

19,200.006.000

0.00

6.000

EACH

3,200.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:12

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0785 *Drum Channelizing Device 70.000

0.000

630-80360  
 

2,940.0070.000

0.00

100.000

EACH

42.00000

0790 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

42.00000

0795 Concrete Barrier (Temporary) 12,660.000

0.000

630-80370  
 

164,580.0012,660.000

0.00

12,660.000

LF  

13.00000

0800 *Traffic Cone 750.000

0.000

630-80380  
 

825.00750.000

0.00

750.000

EACH

1.10000

0805 *Impact Attenuator (Temporary) 3.000

0.000

630-85010  
 

2,550.003.000

0.00

6.000

EACH

850.00000

0810 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

3.000

0.000

630-85040  
 

8,700.003.000

0.00

3.000

EACH

2,900.00000

0815 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0820 F/A Partnering 767.410

0.000

700-70011  
 

767.41767.410

0.00

1,000.000

F A 

1.00000

0825 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

21,500.000

F A 

1.00000

0830 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0835 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:12

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0840 F/A Roadway Smoothness Incentive -7,069.280

0.000

700-70018  
 

-7,069.28-7,069.280

0.00

5,000.000

F A 

1.00000

0845 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

77,000.000

F A 

1.00000

0850 F/A On-The-Job Trainee 3,297.500

0.000

700-70021  
 

3,297.503,297.500

0.00

7,680.000

HOUR

1.00000

0855 F/A OJT Colorado Training Program 307.200

0.000

700-70022  
 

307.20307.200

0.00

5,250.000

F A 

1.00000

0860 F/A Quality Incentive Payment Concrete 55,193.170

0.000

700-70025  
 

55,193.1755,193.170

0.00

55,193.170

F A 

1.00000

0865 F/A Quality Incentive Payment HMA/SMA -1,408.790

0.000

700-70025  
 

-1,408.79-1,408.790

0.00

6,300.000

F A 

1.00000

0870 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0875 F/A Early Completion of Work Incentive 105,000.000

0.000

700-70034  
 

105,000.00105,000.000

0.00

140,000.000

F A 

1.00000

0880 F/A Uniformed Traffic Control (Officer Time) 0.000

0.000

700-70035  
 

0.000.000

0.00

11,250.000

F A 

1.00000

0885 Forced Accounts Pavement Surface Course Maintenance 0.000

0.000

700-70036  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0890 F/A Adjust Utilities 37,330.000

0.000

700-70060  
 

37,330.0037,330.000

0.00

75,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:12

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0895 F/A Erosion Control 13,121.760

0.000

700-70380  
 

13,121.7613,121.760

0.00

25,000.000

F A 

1.00000

0900 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0905 F/A Furnish & Install Electrical Service 3,822.970

0.000

700-70082  
 

3,822.973,822.970

0.00

10,000.000

F A 

1.00000

0906 Added Item (Dollar)/ Riprap Rundowns 0.000

36,413.550

900-00006  
 

36,413.5536,413.550

36,413.55

36,413.550

DOL 

1.00000

CAT 6,385,612.5336,413.557,244,794.08CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURE E-17-AET 

0910 *Removal of Asphalt Mat (Planing) 4,022.000

0.000

202-00240  
 

3,619.804,022.000

0.00

4,022.000

SY  

0.90000

0915 *Removal of Bridge 2.000

0.000

202-00400  
 

218,800.002.000

0.00

2.000

EACH

109,400.00000

0920 Structure Excavation 765.000

0.000

206-00000  
 

3,825.00765.000

0.00

765.000

CY  

5.00000

0925 Structure Backfill (Class 1) 1,714.000

0.000

206-00100  
 

17,140.001,714.000

0.00

1,714.000

CY  

10.00000

0930 Structure Backfill (Class 2) 361.000

0.000

206-00200  
 

6,498.00361.000

0.00

361.000

CY  

18.00000

0935 Mechanical Reinforcement of Soil 1,714.000

0.000

206-00360  
 

30,852.001,714.000

0.00

1,714.000

CY  

18.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:12

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE E-17-AET 

0940 *Shoring (Area 1) 1.000

0.000

206-01781  
 

23,800.001.000

0.00

1.000

L S 

23,800.00000

0945 *Shoring (Area 2) 1.000

0.000

206-01782  
 

44,000.001.000

0.00

1.000

L S 

44,000.00000

0950 *Shoring (Area 3) 1.000

0.000

206-01783  
 

23,800.001.000

0.00

1.000

L S 

23,800.00000

0955 *Shoring (Area 4) 1.000

0.000

206-01784  
 

44,000.001.000

0.00

1.000

L S 

44,000.00000

0960 *Stone Matrix Asphalt (Fibers)(Asphalt) 980.210

0.000

403-09221  
 

86,258.48980.210

0.00

1,184.000

TON 

88.00000

0965 *Drilled Caisson (18 Inch) 168.240

0.000

503-00018  
 

8,916.72168.240

0.00

169.000

LF  

53.00000

0970 *Drilled Caisson (36 Inch) 1,616.600

0.000

503-00036  
 

242,490.001,616.600

0.00

1,616.600

LF  

150.00000

0971 Added Item (Dollar)/ Abutment 1, Phase 1 Coring Costs 4,975.740

0.000

900-00006  
 

4,975.744,975.740

0.00

4,975.740

DOL 

1.00000

0975 *Drilled Caisson (60 Inch) 498.800

0.000

503-00060  
 

179,568.00498.800

0.00

498.800

LF  

360.00000

0980 Soil Riprap (24 Inch) 0.000

0.000

506-00424  
 

0.000.000

0.00

308.000

CY  

68.00000

0985 *Waterproofing (Membrane) 5,837.000

0.000

515-00120  
 

87,555.005,837.000

0.00

5,837.000

SY  

15.00000
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PCN: 18070-BID    ESTIMATE RUN 01/02/2014

PROJECT: FBR 0761-209                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:12

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE E-17-AET 

0990 Bridge Expansion Device (0-4 Inch) 291.000

0.000

518-01004  
 

40,740.00291.000

0.00

291.000

LF  

140.00000

0990 MATERIAL ALLOWANCE Br Expan Device (0-4In) 0.000

0.000

0.000.000

0.00LF  

97.00000

0995 *Concrete Class D (Bridge) 2,851.000

0.000

601-03040  
 

912,320.002,851.000

0.00

2,851.000

CY  

320.00000

0995 MATERIAL ALLOWANCE Deck Panels 0.000

0.000

0.000.000

0.00CY  

320.00000

0995 MATERIAL ALLOWANCE Deck Panels 0.000

0.000

0.000.000

0.00CY  

4.50000

0995 MATERIAL ALLOWANCE Deck Panels 0.000

0.000

0.000.000

0.00CY  

4.50000

0995 MATERIAL ALLOWANCE Deck Panels 0.000

0.000

0.000.000

0.00CY  

4.50000

1000 *Structural Concrete Stain 2,682.000

0.000

601-40400  
 

18,774.002,682.000

0.00

2,682.000

SY  

7.00000

1005 *Reinforcing Steel 67,468.000

0.000

602-00000  
 

45,878.2467,468.000

0.00

67,468.000

LB  

0.68000

1010 *Reinforcing Steel (Epoxy Coated) 530,198.000

0.000

602-00020  
 

424,158.40530,198.000

0.00

530,198.000

LB  

0.80000

1015 Vane Grate Inlet Special 4.000

0.000

604-25000  
 

14,000.004.000

0.00

4.000

EACH

3,500.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:12

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE E-17-AET 

1020 *Guardrail Type 7 (Style CA) 421.000

0.000

606-00710  
 

12,630.00421.000

0.00

421.000

LF  

30.00000

1025 *Bridge Rail Type 7 851.000

0.000

606-10700  
 

59,570.00851.000

0.00

851.000

LF  

70.00000

1030 *Fence Chain Link (Special) (36 Inch) 851.000

0.000

607-53137  
 

21,275.00851.000

0.00

851.000

LF  

25.00000

1035 *1 Inch Electrical Conduit 466.000

0.000

613-00100  
 

6,990.00466.000

0.00

466.000

LF  

15.00000

1040 *2 Inch Electrical Conduit 1,850.000

0.000

613-00200  
 

5,920.001,850.000

0.00

1,850.000

LF  

3.20000

1045 *3 Inch Electrical Conduit 925.000

0.000

613-00300  
 

6,937.50925.000

0.00

925.000

LF  

7.50000

1050 Prestressed Concrete I (BT63) 5,304.000

0.000

618-00163  
 

901,680.005,304.000

0.00

5,304.000

LF  

170.00000

1050 MATERIAL ALLOWANCE BT63 Girders 0.000

0.000

0.000.000

0.00LF  

116.91000

1050 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

170.00000

1050 MATERIAL ALLOWANCE Prestree Conc 1 (BT63) 0.000

0.000

0.000.000

0.00LF  

116.91000

1050 MATERIAL ALLOWANCE Prestress Conc I (BT 63) 0.000

0.000

0.000.000

0.00LF  

116.91000
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PCN: 18070-BID    ESTIMATE RUN
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE E-17-AET 

1050 MATERIAL ALLOWANCE Prestress Conc I (BT 63) 0.000

0.000

0.000.000

0.00LF  

116.91000

CAT 3,496,971.880.003,535,889.68CURRENT AMT0350 $ $ $

CAT NO0351 WALL NO. E-17-DA 

0091 Rem Conc Pavement Removal of Concrete Pavement 14,511.400

0.000

202-00210  
 

133,504.8814,511.400

0.00

14,511.400

SY  

9.20000

1055 Structure Excavation 821.000

0.000

206-00000  
 

4,105.00821.000

0.00

821.000

CY  

5.00000

1060 Structure Backfill (Class 1) 748.000

0.000

206-00100  
 

7,480.00748.000

0.00

748.000

CY  

10.00000

1065 Filter Material (Class B) 29.000

0.000

206-00520  
 

1,218.0029.000

0.00

29.000

CY  

42.00000

1070 Geotextile (Drainage) (Class 2) 8.000

0.000

420-00113  
 

72.008.000

0.00

8.000

SY  

9.00000

1075 Concrete Class D (Wall) 240.000

0.000

601-03050  
 

67,200.00240.000

0.00

240.000

CY  

280.00000

1080 *Reinforcing Steel 34,441.000

0.000

602-00000  
 

23,419.8834,441.000

0.00

34,441.000

LB  

0.68000

CAT 236,999.760.00236,999.76CURRENT AMT0351 $ $ $

CAT NO0352 WALL NO. E-17-DB 

1085 Structure Excavation 2,477.000

0.000

206-00000  
 

12,385.002,477.000

0.00

2,477.000

CY  

5.00000

1090 Structure Backfill (Class 1) 3,597.000

0.000

206-00100  
 

35,970.003,597.000

0.00

3,597.000

CY  

10.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:12

CUMULATIVE
AMOUNT

CAT NO0352 WALL NO. E-17-DB 

1095 Filter Material (Class B) 58.000

0.000

206-00520  
 

2,436.0058.000

0.00

58.000

CY  

42.00000

1100 Geotextile (Drainage) (Class 2) 26.000

0.000

420-00113  
 

234.0026.000

0.00

26.000

SY  

9.00000

1105 *Concrete Class D (Wall) 1,024.000

0.000

601-03050  
 

286,720.001,024.000

0.00

1,024.000

CY  

280.00000

1110 *Reinforcing Steel 114,854.000

0.000

602-00000  
 

78,100.72114,854.000

0.00

114,854.000

LB  

0.68000

1115 *Gutter Type 2 (2 Foot) 895.000

0.000

609-24002  
 

15,215.00895.000

0.00

895.000

LF  

17.00000

CAT 431,060.720.00431,060.72CURRENT AMT0352 $ $ $

CAT NO0353 WALL NO. E-17-DC 

1120 Structure Excavation 1,647.000

0.000

206-00000  
 

8,235.001,647.000

0.00

1,647.000

CY  

5.00000

1125 Structure Backfill (Class 1) 1,578.000

0.000

206-00100  
 

15,780.001,578.000

0.00

1,578.000

CY  

10.00000

1130 Filter Material (Class B) 16.000

0.000

206-00520  
 

672.0016.000

0.00

16.000

CY  

42.00000

1135 Geotextile (Drainage) (Class 2) 13.000

0.000

420-00113  
 

117.0013.000

0.00

13.000

SY  

9.00000

1140 Concrete Class D (Wall) 394.000

0.000

601-03050  
 

110,320.00394.000

0.00

394.000

CY  

280.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:34:12

CUMULATIVE
AMOUNT

CAT NO0353 WALL NO. E-17-DC 

1145 *Reinforcing Steel 46,806.000

0.000

602-00000  
 

31,828.0846,806.000

0.00

46,806.000

LB  

0.68000

1150 *Gutter Type 2 (2 Foot) 435.000

0.000

609-24002  
 

7,395.00435.000

0.00

435.000

LF  

17.00000

CAT 174,347.080.00174,347.08CURRENT AMT0353 $ $ $

CAT NO0354 WALL NO. E-17-CZ 

1155 Structure Excavation 1,808.000

0.000

206-00000  
 

9,040.001,808.000

0.00

1,808.000

CY  

5.00000

1160 Structure Backfill (Class 1) 1,806.000

0.000

206-00100  
 

18,060.001,806.000

0.00

1,808.000

CY  

10.00000

1165 Filter Material (Class B) 41.000

0.000

206-00520  
 

1,722.0041.000

0.00

41.000

CY  

42.00000

1170 Geotextile (Drainage) (Class 2) 12.000

0.000

420-00113  
 

108.0012.000

0.00

12.000

SY  

9.00000

1175 Concrete Class D (Wall) 467.000

0.000

601-03050  
 

130,760.00467.000

0.00

467.000

CY  

280.00000

1180 *Reinforcing Steel 66,002.000

0.000

602-00000  
 

44,881.3666,002.000

0.00

66,002.000

LB  

0.68000

1185 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

147.000

LF  

17.00000

CAT 204,571.360.00207,090.36CURRENT AMT0354 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

1190 Field Office (Special) 1.000

0.000

620-00005  
 

33,500.001.000

0.00

1.000

EACH

33,500.00000
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
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PREV QTY/
QTY THIS PERIOD
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THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

1195 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

17,100.001.000

0.00

1.000

EACH

17,100.00000

1200 Sanitary Facility 2.000

0.000

620-00020  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

CAT 53,000.000.0053,000.00CURRENT AMT0450 $ $ $

$10,982,563.3336,413.55$11,883,181.68$CURRENT AMTPROJECT TOTAL


